Amphenol PCD

Engineering Change Request ECR Number R10427W
Initiator: Scott Date: 2026/07/01
Part number description
ltemn K3 Code Drawing/ Version of current New
material part numbers Doc Number related document Version
1 | MSDXL Series ! ! !

Uinternal improvement

Reason of change:
[JCustomer requirement (list the feasibility analysis of customer specification:

[ISupplier request (list the PCR number: )

Clcorrective Mother

Please describe here in detail:

Adjust the female pin assembly process from an assembled design to an integrated one-piece structure.
This change has no impact on product assembly or performance

Change level and impact assessment (Please tick in the appropriate position)

Concerned
area(Shenz ;
Chang Change content hen. Whether to notify the
e level Hermosillo, customer
Chennai)
OOperator change (It is not necessary to
Level 1 | ocorrect the clerical errors of the drawing, BOM, etc., and notify the customer for
this change will not affect the production process approval
[OChange of Main production equipment or tools/Jigs M Customers should be
] ] - j notified for approval
OChange of main measuring equipment or tools/Jigs _
Olt is not necessary to
OAppearance changes that do not affect product functions notify the customer for
COChanges in production process or processing technology ap?croval, the reasons ar,
as follows:
Level 2 | OProduct structure or specification changes that have not
been transferred to mass production
B Product structure or specification changes that have
been transferred to mass production
OSupplier's production process change or supplier's
production site change or addition or replacement of
suppliers
OChange of production site
Level 3 OProduct material changes CICustomers should be
OChange of packaging method notified for approval
OChanges proposed by the customer
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Before change

assembly-type structure

After change

integrated structure

Disposition of old materials
[JRework BMUse asitis

[JOther (please describe):

[Iscrap

CIN/A

Expect date to
switch to new
material

ok

Approval by the supervisor of requester.:

“Dervt

Approval by the head manager of the request dept.:

s

Customer approval:

[JApproved [INo approved [JConditional approval (please describe) :
Signature: Date:
Remark:
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Dear Customer,

Adjust the female pin assembly process from an assembled design to an integrated one-
piece structure. This change has no impact on product assembly or performance.

Attached pls find the ECR, pls kindly note and help inform your end customer to sign back
within 2 weeks if no problem, no response within 2 weeks will be deemed as consent.
Thank you

*k*k

Related your PN as below:

P/N Description
MSDXLFOOOR MSDXL Socket
MSDXLFOOOF MSDXL Socket

Amphenol PcD

Before change After change

assembly-type structure integrated structure
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